InterR Y County
ENERGY CO‘OPERATIVE

A Touchstone Energy Cooperat'we)ﬁ’r)

September 11, 2003

\LE D RECEIVED

Mr. Thomas Dorman ) .
Executive Director ot 16 7.““3 SEp 1 12003
Kentucky Public Service Commission \:N\CE PUBLIC SERVICE
211 Sower Boulevard QUB NW“SS\ON COMMISSION
P.O. Box 615

Frankfort, KY 40602-4615

Dear Mr. Dorman: Oase oJOQ.g 00352"

Enclosed you will find an original and ten (10) copies of the cooperative’s filing for a
Certificate of Public Convenience and Necessity for the construction of a new headquarters
facility and service facility addition. This in compliance with 807 KAR 5:001, Section 9, of
the Rules of Procedure.

The Cooperative’s Board of Directors approved the construction of the new facilities at an
August 25", 2003 board meeting. The decision was the result of a careful review process
that had taken place since January of 2003.

The new facility is proposed to be constructed on our current eighteen-acre tract of land at
1009 Hustonville Road in Danville, thus requiring no land purchase. Pending review and
approval by the Commission, we would like to begin construction in March 2004.

Our architectural and engineering consultants, CDS Associates, have advised us that if we
can stay on our currently planned schedule, the bidding process can be completed in
February 2004, which creates the tremendous advantage of a favorable bidding climate,
more preferred contractors and possible cost savings. An additional construction benefit of
our current scheduling is to enable us to enclose the building prior to the winter months thus
allowing interior finishing during that time of year. We have attempted to comply with the
Commission’s need for complete information to consider our request, and would sincerely
appreciate any assistance you may provide in accommodating our filing as expeditiously as
possible.

Should you require further information, please let us know. Thank you.

Sincerely,
INTER-COUNTY ENERGY COOPERATIVE

L

mes L. Jacobus
President/CEO

Enclosures

P.O. Box 87 « Danville, Kentucky 40423-0087 « Phone (859) 236-4561 » 1-888-266-7322 « Fax (859) 236-3627



WHEREFORE, Applicant asks that the Public Service Commission of the
Commonwealth of Kentucky make its Order granting all necessary Certificates of
Public Convenience and Necessity pursuant to KRS 289.020 in order for
Applicant to construct the proposed headquarters and service center facility.

Dated at Danville, Kentucky this i day of gEET(:W\B{:g , 2003.

Inter-County Energy Cooperative |

E ﬁames L. Jaco&

President/CEQO

I, James L. Jacobus, President and CEO of Inter-County Energy Cooperative,

declare that the statements contained in this Application are true and correct to
the best of my knowledge.

L

L L. Jacobus, Rresident/CEO

Subscribed and sworn to before me by James L. Jacobys, President and CEO of
Inter-County Energy Cooperative, this _//Z# day of )szbé«./ 2003

4

I

Notary Public, State-at-Large
My Commission expires /4;941;/&6"




BEFORE THE PUBLIC SERVICE COMMISSION

COMMONWEALTH OF KENTUCKY

In the Matter of the Application Of

)
Inter-County Energy Cooperative )
For an Order Issuing a Certificate of )

)

Case No.

Public Convenience and Necessity

APPLICATION

The petition of Inter-County Energy Cooperative respectfully shows:

(a)

(b)

(c)

(d)

(e)
)

That the applicant is engaged in the business of distributing and furnishing
electric current to approximately 24,000 members in Central Kentucky in
the Counties of Boyle, Casey, Garrard, Larue, Lincoln, Madison, Marion,
Mercer, Nelson, Rockcastle, Taylor and Washington.

That the mailing address of Applicant is PO Box 87, Danville, KY 40423
and physical address of Applicant is 1009 Hustonville Rd. Danville, KY
40422.

That a copy of the Applicant’s Articles of Incorporations and most recent
amendments are enclosed.

That the Applicant’s property consists of its headquarters office building
and service center and storage yards in Danville, Kentucky, a branch
office and service center in Lebanon, Kentucky and approximately 3,299
miles of distribution line and other related equipment and property in which
there has been invested a total of $65,022,907 as of July 31, 2003, which
is considered Inter-County Energy’s total utility plant. The net value of
said plant after accumulated depreciation and amortization as of said date
is $52,547,303.

That the Applicant is a non-profit corporation without any capital stock.

That a summary of all Applicants’ notes outstanding is being filed as a part
of this application.



(g)

(h)

(i)
()

(k)

That Applicant proposes to construct a headquarters facility in Danville,
Kentucky for the purpose of serving the administrative, customer service,
engineering, operations, warehousing, and line construction needs for its
service area.

That Applicant shall finance the proposed headquarters facility through the
use of a Rural Utilities Services’ guaranteed Federal Finance Bank loan
with a term of 35 years. No rate increases will be necessary for the
financing and construction of this facility. A long-term financial forecast
was performed with the assistance of the Rural Utilities Service General
Field Representative. A discussion of the planned financing is in Exhibit A
— Financing.

That the estimated cost of the proposed facilities will be approximately
$6,158,566.

That the estimated maintenance and operation costs of the new proposed
facility will be $193,217 annually.

That attached hereto and made a part of this Application are the following
documents and copies:

Exhibit A Financing of the New Facility

Exhibit B Detailed Cost Estimation of the Project

Exhibit C Description of Current Facilities to be Replaced
Exhibit D Balance Sheet as of July 31, 2003

Exhibit E Statement of Operations for 12 month period of August 1,
2002 - July 31, 2003

Exhibit F Notes Outstanding as of July 31, 2003
Exhibit G Estimated Cost of Maintenance and Operation of the
Proposed Facilities, and Cost of Maintenance and Operation

of the Current Facilities

Exhibit H Project Description, Floor Diagram, Site Plan and Location
Map

Exhibit | Cooperative Articles of Incorporation and Bylaws as
amended through May 21, 2001



EXHIBIT A

FINANCING OF THE NEW FACILITY



KEY ASSUMPTIONS
IN FINANCIAL ANALYSIS OF NEW HEADQUARTERS OFFICE

. Average revenue per kWh for 2002 is the basis for future revenues for
each rate class.

. A 1.50 TIER (times interest earned ratio) was selected as the basis for the
study. Revenue increases were added to maintain this TIER.

. G&T capital credits allocated by EKPC were not considered.

. Variable interest rates were used for new loans. These rates were

increased by 0.25% per year for the ten-year study.

. General Funds usage for plant were maintained at approximately their
current level.

. Capital credits will continue to be paid to estates. The present amount is
$200,000 per year and is assumed to continue at that rate.

. Operations, maintenance, customer accounts, depreciation, administrative
and general expenses are projected from the historical averages of 2000-
2002.

. Plant expansion and plant retirement are a function of the averages of
2000-2002 and the present work plan.

. Inter County Energy’s Power Requirements Study projects a load growth
of approximately 3.7%.

10. Purchased power costs are based on EKPC's forecast dated December

2000.

11.Non-operating margins are primarily the result of general funds

investment.



FINANCING

The Cooperative plans to finance the construction of the facility through the Rural
Utilities Service (RUS). The cost will be included in our current four-year general
work plan which has been amended and filed with RUS in August of 2003. The
funding of the work plan will be through RUS’s Guaranteed Loan Program,
financed by the Federal Finance Bank (FFB). RUS is aware of the cooperative’s
plan to include this project in our current work plan as the RUS Field
Representative assisted with the preparation of the Work Plan Amendment.

Due to the favorable current variable-term lending rates, the cooperative plans to
utilize Federal Finance Bank variable-term funds. As of September 8, 2003, the
one-year FFB quarterly rates were at 0.96%. The cooperative intends to
maintain the financing on a variable-term basis, while monitoring interest rate
trends. FFB financing will give the cooperative the option of locking in a long-
term rate should interest rates begin to rise.

Our long-term financial forecast projected no need for member rate increases
due to the distribution operations, nor reduction in our current level of annual
capital credit funds, as a result of the construction of the new facilities. A list of
key assumptions and key results of the financial forecast are included on the
following pages. Mr. Mike Norman, of the Rural Utilities Service assisted in the
financial analysis for management and the board of directors.



Inter-County Energy Cooperative Corporation
Comments Regarding
“Comparison of Selected Financial Information”

Item 1: T.I.LE.R. Goal

The computer program used to analyze the effect on the financial performance of Inter-
County Energy requires a TIER goal. The program then uses that ratio to adjust
operating parameters to meet the goal. It also calculates the effect of not making
adjustments that will meet the goal. The adjustment that the program makes each year
is to rates.

item 2: T.L.LE.R. Earned (without a rate increase)

The program will predict the effect on TIER by not implementing the annual rate
adjustments. As can be seen in the projections, a rate increase is predicted in 2010 if
there is no building and in 2008 if a building is constructed. This is the approximate time
that TIER will fall below the RUS required level of 1.25.

Items 3 and 4: Operating Margins
The program predicts the effect on margins with similar constraints as noted in Items 1
and 2.

Items 5, 6, 7 and 8: Required Increases in Revenue, Required Increase per kWh
(cents), Average Revenue per kWh (cents) and Percent Increase in Revenue.

As in the above items, the program uses the 1.5 TIER as a basis for annual changes in
revenue. The information contained in these items points out that the difference in the
average price per kWh between the scenarios of not constructing a building and the
planned construction is only 0.063 cents per kWh (6.532-6.469) in 2012.

ltem 9: Interest on L.T.D.
This item displays the effect on projected long-term debt of the construction plans.

Item 10: Equity Ratio
This item lists a slight decrease in equity ratio of approximately 1.5%.

item 11: Debt Service Coverage
Inter-County Energy will be able to service its debt adequately under either construction
scenario.

ltem 12 General Funds Available:
Inter-County Energy plans to continue using its General Funds in the most effective
manner. General Funds will be used for all plant construction.
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EXHIBIT B

DETAILED COST ESTIMATION OF THE PROJECT



Headquarters and Service Facility
Budget Cost Estimation

September 2003

Item Area Sq. Ft, Subtotal
Headquarters Office (includes demolition of vacated buildings) 29,300 $ 3,487,765
Service Facility Addition (Warehouse) 2,400 135,600
Service Facility Addition (Covered Loading Dock) 7,600 244,080
Site Development 706,589
(includes water, sewer improvements)
Environmental Cleanup, Environmental Studies 81,900

Geo-Technical and Topographical Surveys

Furniture and Fixture Allowance 350,000
Architectural and Engineering (A/E) Fees* 597,000
Schematic Construction Contingency 555,632

*A/E Fees Include:

Schematic Design, Design Development, Construction Documents,
Bidding, Construction Administration, Architectural, Structural, Mechanical,
Electrical, Plumbing, Civil Surveying and Interior/Landscape Design.

Total $ 6,158,566



EXHIBIT C

DESCRIPTION OF CURRENT FACILITIES TO BE REPLACED



DESCRIPTION OF CURRENT FACILITIES TO BE REPLACED

BACKGROUND

For approximately 10 years, Inter-County Energy has contemplated the feasibility
of either the renovation of and/or addition to the current office facility or
constructing a new building on an alternate site. There is much concern about
the present and future space available in the current facility.

On February 20, 2003, the management staff at Inter-County met with
representatives of CDS Engineers, Architects, Planners and Surveyors (CDS) for
the purpose of considering a Phase | proposal from CDS to perform a facility
feasibility study on the current building. From preliminary conversations prior to
this meeting, it was determined that the existing office building is inadequate to
meet our current and future needs.

A facility assessment performed by CDS determined that our current and
future office space and support needs areas are approximately 26,500
square feet. Presently, we have approximately 13,000 square feet of
office space and support area.

The original 11,000 square foot corporate office building was constructed
in 1951, which included approximately 5,200 square feet of office space
and approximately 5,800 square feet of garage, loading ramp, material
storage and a maintenance shop.

In 1966, a 6,000 square foot addition to the original building was
completed, which included the auditorium (community room), three offices
along with the boardroom and public restrooms.

In 2000, the 1,800 square foot loading ramp from the original building, was
converted to an employee’s training and meeting room.

In 1951, Inter-County employed 35 employees and had a customer base
of 7,331. Today, our employment is 60 (a 71% increase) and customer
base is nearly 24,000 (a 227% increase).

The existing 10,000 square foot warehouse is about 12 years old but does
meet our current needs. It may be necessary to add onto the warehouse
in the near future.

The current site is approximately 18 acres and is adequate in size.
However, the property is somewhat landlocked with two access points.
The current main access is located on Hustonville Road, which is a very
busy four-lane highway.



The Phase | proposal was discussed with the staff and after approval at the
March 14, 2003 Board Meeting, accepted. The main charge for CDS in that
proposal was to:

Analyze our existing facilities and site
Create a design program (needs and analysis)

o Schematically study how the existing building can be renovated and how
the site can be modified

e Schematically study how a new facility could be put on the site
Develop a budget cost opinion of both options

e Present the resulting report and recommendations to the Board of
Directors

Meetings were scheduled on the dates of March 17™-19", 2003 for employees
and supervisors to provide input into departmental and individual needs of our
facility. We felt it was very important to involve the employees in this process.
From those interviews, CDS created a space allocation summary, adjacency
diagrams and a design program narrative. CDS also performed a basic
engineering study of the traffic flow and access to Hustonville Road. The Office
and Service Facility Design Program Report was presented to the staff on March
20, 2003. Based on the report, Inter-County currently has approximately 12,000
square feet of usable office facility. The facility study showed that Inter-County’s
needs are approximately 26,500 for current and future office and support area
needs.

The next step was to provide this information to the Board of Directors at the next
available meeting and allow some time for management to make a
recommendation to the Board.

At a Board of Directors meeting on May 9, 2003, Jim Warner of CDS discussed
the Cooperative’s facility assessment and presented the following three design
options:

» Option #1 is a retrofit of our existing building with major changes. It would
include essentially gutting our current building, removing the garage area
and constructing a new building addition between our current “usable
office space” and connecting to the existing warehouse. This option would
really affect the day-to-day operations during construction. Departments
would have to be relocated continuously during the process which is just
not acceptable. This renovation may also require that we now conform to
new building codes, which will add a tremendous cost to our structure
through retrofitting. This option does preserve the investment in the
warehouse and storage buildings on the property. Customers will also
have good knowledge of where we are. Staying in the community is a
positive value. (Approx. cost is about $4.6 million)



e Option #2 will be a totally new one-story office building (approximately
26,000 square feet) located directly behind the existing building. This
option would require removing a significant portion of the existing rear
portion of the building and would cause the shifting of workers and
operations during the process. This option also preserves the investment
in the warehouse and storage buildings on the property. Customers will
also have good knowledge of where we are. Staying in the community is
a positive value. After completion of construction, our current building
would be demolished. (Approx. cost is about $6 million)

e Option #3 will be to purchase approximately 15 acres with the best
location available based on price, construct a new building and
warehouse, and then market our current property. This option would
require the marketing of our existing facility with a limited market,
environmental cleanup from old buildings and customers learning the new
location. (Approx cost, including land acquisition, is about $6.04 million,
less the sale price of the Hustonville Road property.)

At the June 20, 2003 Board of Directors Meeting, Inter-County Management
recommended that we pursue Option #2, which is to construct a new facility on
our current property. Even though there are some issues with the access to the
property and traffic concerns, it was staff's opinion that it is important to maintain
our location identity and commitment to this community. Management also
recommends that CDS design a two-story, rather than a one-story, structure in
front of the present warehouse. A two-story footprint should allow the
construction to not interfere with the present building and day-to-day operations
of the Cooperative. The Board approved management to enter into an
agreement to begin Phase Il of the project which is to have CDS:

Create detailed schematic floor plans

Develop the exterior form of the building in elevations and perspective
Create a schematic site plan

Develop a detailed budget cost opinion

Present the resulting design to the Board of Directors

The floor plans, exterior form of the building in elevations and schematic site plan
have been delivered to the management of Inter-County for review and revisions.
A Special Board of Directors meeting was held August 25, 2003 to review the
plans, hear the detailed budget cost opinion and at that time the board, by
resolution, voted to proceed with the project to construct a new corporate office
facility.

The next steps were to revise our current four-year work plan for the purpose of
financing the project and then to submit an application to the Kentucky Public
Service Commission for an order issuing a Certificate of Public Convenience and
Necessity.



EXHIBIT D

BALANCE SHEET AS OF JULY 31, 2003
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EXHIBIT E

STATEMENT OF OPERATIONS FOR 12-MONTH PERIOD OF
AUGUST 1, 2002 — JULY 31, 2003
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EXHIBIT F

NOTES OUTSTANDING AS OF JULY 31, 2003



Loan

Number

4190
4200
B210
B212
B220
B222
B230
B232
B240
B242
B250
B252
B260
B262
B270
B272
B280
B282
B290
B292
B300
B302
B310
B312
B320
B323
B330
B333
B340
B341
B343
B350
B356
A360
A365
FFB00O10
FFB0015
FFB0020
FFB0025
FFB0030
FFB0035

Inter-County Energy Cooperative Corporation

Date

3/5/69
9/25/70
1/29/72
1/29/72
6/24/72
6/24/72
9/12/73
9/12/73
7/23/74
7/23/74
3/28/75
3/28/75
1/21/76
1/21/76
9/16/76
9/16/76

8/a/77

8/4/77
5/22/78
5/22/78
5/26/79
5/26/79
1/14/82
1/14/82
3/27/85
3/27/85
5/25/88
5/25/88
8/19/91
8/19/91
8/19/91

11/12/93
11/12/93

3/2/98

3/2/98

9/1/99

9/1/99

9/1/99

9/1/99

8/8/02
12/2/03

RUS Loans
as of 7/31/03

Interest Original

Rate Amount

2.000 $ 845,000
2.000 $ 504,000
2.000 $ 168,000
2.000 $ 166,000
2.000 $ 224500
2.000 $ 224,500
5.000 $ 328,500
5.000 $ 328,500
5.000 $ 197,000
5.000 $ 197,000
5.000 $ 196,000
5.000 $ 196,000
5.000 $ 306,000
5.000 $ 306,000
5.000 $ 305,000
5.000 $ 305,000
5.000 $ 308,500
5.000 $ 308,500
5.000 $ 308,500
5.000 $ 308,500
5.000 $ 1,121,500
5.000 $ 1,121,500
5.000 $ 809,500
5.000 $ 809,500
5.000 $ 668,000
5.000 $ 668,000
5.000 $ 1,015,000
5.000 $ 1,015,000
5.000 $ 1,370,000
5.000 $ 500
5.000 $ 1,370,500
5.000 $ 1,656,000
5.000 $ 1,656,000
5.000 $ 2,637,500
5.000 $ 2,637,500
0.871 $ 1,500,000
0.871 $ 2,000,000
0.871 $ 2,607,000
0.871 $ 221,000
0.871 $ 4,000,000
0.871 $ 2,000,000

Balance

25,985
46,512
23,898
23,613
36,353
36,353
94,670
94,670
63,854
63,854
70,281
70,281
119,694
119,594
128,824
128,824
139,729
139,729
148,962
148,962
583,565
583,575
495,927
495,927
464,040
476,642
786,078
807,017
1,156,440
433
1,187,530
131,398
1,506,024
2,526,041
2,465,673
1,431,446
1,908,595
2,487,854
211,761
4,000,000
2,000,000

L= PR ANAAN PP PN PDANDADADPDODPLANDARALDLNLODNPAONRDBLLDBSD

27,430,508



Inter-County Energy Cooperative Corporation

CFC Notes
as of 7/31/03
Loan Interest Original
Number Date Rate Amount Balance

9001 3/31/72 7.00 $ 37,000 $ 9,317
9002 7131772 7.00 $ 112,000 $ 31,429
9004 4/17/73 7.00 $ 281,000 $ 94,413
9007 7123174 7.00 $ 169,000 3 63,334
9008 5/5/75 3.35 $ 168,000 $ 62,060
9010 5/20/76 3.35 $ 262,000 $ 119,902
9012 10/31/76 3.35 $ 262,000 $ 126,618
9014 11/15/77 3.35 $ 265,000 $ 139,722
9016 8/3/78 3.35 $ 264,000 $ 151,787
9017 12/31/79 3.35 $ 1,012,000 $ 575,181
9021 1/10/84 3.35 $ 730,000 $ 483,222
9022 5/5/86 3.35 $ 590,722 $ 456,444
9023 2/2/88 3.35 $ 896,907 $ 691,101
9024 9/24/91 3.35 $ 1,210,309 $ 1,020,153
9025 11/12/93 3.35 $ 1,420,000 $ 1,309,881
9026 3/2/98 3.35 $ 2,261,000 $ 2,174,672

$ 7,509,236




EXHIBIT G

ESTIMATED COST OF MAINTENANCE AND OPERATION OF THE
PROPOSED FACILITY
AND
CURRENT COST OF MAINTENANCE AND OPERATION OF EXISTING
FACILITIES
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EXHIBIT H

PROJECT DESCRIPTION, FLOOR DIAGRAM, ELEVATION DIAGRAMS AND
SITE PLAN



DESCRIPTION OF THE INTER-COUNTY ENERGY
HEADQUARTERS OFFICE AND SERVICE FACILITIES

The new facilities for Inter-County Energy Cooperative are being located on an
existing 18.4 acre piece of property, which Inter-County currently owns and from
which it operates, located at 1009 Hustonville Road, Danville, Kentucky. There
are four existing structures located on the property: the Headquarters Office, a
small old Warehouse, a relatively new Warehouse/Service Facility and an
existing Pole Barn. The land area impacted by the design will be approximately
9 acres, depending on the final grading and paving design. The project will be
phased as follows:

Phase1: Demolish the rear portion of the existing Headquarters Office and the
old Warehouse.

Phase 2: Construct the new Headquarters Office adjacent to the existing
Warehouse/Service Facility, while fully maintaining the existing office and
service operations.

Phase 3: Construct the Warehouse/Service Facility addition.

Phase 4: Take occupancy of the new Headquarters Office, demolish the
existing Headquarters Office and complete the site improvements.

The project is being designed to blend in with historic Danville and utilize
resource and energy conserving materials, systems and technologies.

The new facility building areas are:

Two-story Headquarters Office — First Story 19,800 SF & Second Story 9,500
SF for a subtotal of 29,300 SF

Renovated Warehouse/Service Facility — Existing Warehouse 9,600 SF,
Warehouse Addition 2,400 SF, and a Covered Storage and Loading Dock
7,600 SF for a subtotal of 19,600 SF.

The Headquarters Office building construction is as follows:

e Walls are constructed with brick veneer, ground-face and textured
concrete block and cast stone accents over metal studs and gypsum
drywall
Floors are concrete slabs on-grade.

e The roof for the one-story portion of the office is a membrane over rigid
insulation on metal deck, sloped from a ridge in the middle toward the
exterior parapet walls. The second-story roof is a factory-finished
standing-seam metal roof.

e The structure is a conventionally-framed steel frame with roof
construction being framed with steel beams, joists and joist-girders.

e The interior walls are made of metal studs with gypsum drywall.



e Ceilings are mainly suspended acoustical tile systems with some
gypsum drywall bulkheads and soffits.

The Warehouse/Service Facility building construction will be as follows:

e Foundations are concrete spread footings, with the exception of
concrete retaining walls at the covered loading area.

e Exterior walls are factory-finished metal siding applied over steel girts,
and insulated with vinyl-faced fiberglass.

e Floors are concrete slabs on-grade.

® Roofs are factory-finished standing-seam metal panel system,
insulated with vinyl-faced fiberglass for the interior exposure.

The structure is a pre-engineered steel frame.

The interior walls are a mix of metal studs with gypsum drywall or
painted concrete masonry units.

e Ceilings in the existing warehouse areas impacted by renovation are
suspended acoustical tile. There are no ceilings in the warehouse
area.

Construction common to both facilities:
¢ Heating, ventilation and air-conditioning for the office will be provided
by a geothermal heat pump system. Gas-fired unit heaters serve the
warehouse.

¢ Domestic water will be provided from the local water utility, served from
a main in the street.

® The sanitary sewer system is served by the local utility, served from a
main in the street.

Limited storm-water retention may be provided, if needed.

e Both facilities are fully-sprinkled. Fire suppression water will be
provided from the local water utility via a main in the street.

¢ Electrical power is supplied by Inter-County Energy. The service will
be three-phase 480 volt. A backup emergency generator will supply
emergency power to critical operations and emergency lighting.

At this time, it has not been determined whether a radio-transmission
tower on-site is necessary for dispatch activities or communication with
the Lebanon branch office. Alternatives are being explored in lieu of a
tower.
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VIEW FROM NORTH EAST
CORNER TOWARD MAIN ENTRY

AERIAL VIEW FROM
NORTHWEST CORNER

VIEW FROM SOUTH WEST CORNER

LOOKING TOWARD MAIN ENTRY
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EXHIBIT |

INTER-COUNTY ENERGY COOPERATIVE ARTICLES OF INCORPORATION
AND BYLAWS AS AMENDED THROUGH MAY 21, 2001



